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ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1230 HOURS SATURDAY, MAY 6, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERGS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-183 0) .

D. ESTIMATED COSTS: COSTS TO DATE

05/06/95 CEILING

EPA DIRECT $ 27 
EPA INDIRECT $ 44 
ERCS $ 528 
TAT $ 84 
USCG $ 33 
UNALLOCATED

623 $ 63,500
128 $ 76,000
807 $1,350,000
105 $ 101,000
190 $ 34,500

$ 330,000

TOTAL 717,853 $1,955,000

II. ACTIONS TAKEN

A. DRUM CONSOLIDATION OPERATIONS WERE COMPLETED; 
PERSONNEL HAVE CONSOLIDATED A TOTAL OF 16 
WASTESTREAMS TO DATE. CONTINUOUS AIR MONITORING 
WAS CONDUCTED BY TAT DURING THESE OPERATIONS.

B. ERCS BEGAN DISCONNECTING AND DRAINING LINES IN THE 
MAIN PROCESS BUILDING; PERSONNEL ADDRESSED LINES ON 
THE SECOND FLOOR AND BEGAN IN THE FIRST FLOOR 
MIXING AND TANK ROOMS.

C. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.



B. ERCS TO BEGIN CUTTING/CLEANING TANKS INSIDE 
BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE 
TANK CONTENTS TO BEGIN.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE., AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




